

<b>Milestone Pricing Schedule</b>			
<b>Milestone</b>	<b>Description</b>	<b>Price (\$K)</b>	<b>Delivery Date</b>
<b>6.2</b>	<b>Project Milestones</b>	<b>\$ -</b>	
<b>6.2.1</b>	<b>Detailed Project Plan (MR)</b>		<b>30 Day ROC</b>
<b>6.2.2</b>	<b>Initial Delivery (ID) System (MR)</b>		<b>90 Day ROC</b>
<b>6.2.3</b>	<b>Second Initial Delivery (ID) System (MO)</b>		
<b>6.2.4</b>	<b>ID Applications Development Support (MR)</b>		<b>ID Delivery</b>
<b>6.2.5</b>	<b>FY97 Plan and Review (MR)</b>		
<b>6.2.6</b>	<b>Technology Refresh (TR)</b>	<b>\$ -</b>	
6.2.6.1	Offeror Specified Tech Refresh Deliverable #1		
6.2.6.2	Offeror Specified Tech Refresh Deliverable #2		
6.2.6.3	Offeror Specified Tech Refresh Deliverable #3		
6.2.6.4	Offeror Specified Tech Refresh Deliverable #4		
6.2.6.5	Offeror Specified Tech Refresh Deliverable #5		
6.2.6.6	Offeror Specified Tech Refresh Deliverable #6		
6.2.6.7	Offeror Specified Tech Refresh Deliverable #7		
6.2.6.8	Offeror Specified Tech Refresh Deliverable #8		
6.2.6.9	Offeror Specified Tech Refresh Deliverable #9		
6.2.6.10	Offeror Specified Tech Refresh Deliverable #10		
<b>6.2.7</b>	<b>FY98 Plan and Review (MR)</b>		
<b>6.2.8</b>	<b>SST Applications Development Support (MR)</b>		
<b>6.2.9</b>	<b>Scalable Development Environment Demonstration (TR)</b>		
<b>6.2.10</b>	<b>Sustained Stewardship TeraFLOP (SST) Demonstration (TR)</b>		
<b>6.2.11</b>	<b>Scalable Development Environment Demonstration (MR)</b>		
<b>6.2.12</b>	<b>Sustained Stewardship TeraFLOP (SST) Demonstration (MR)</b>		
<b>6.2.13</b>	<b>SST Installation (MR)</b>		
<b>6.2.14</b>	<b>FY99 Plan and Review (MR)</b>		
<b>6.2.15</b>	<b>Memory Installation (MO)</b>		

Offeror:\_\_\_\_\_

## Attachment 3, Appendix C

RFP C6939RFP6-3X

[illegible]